FORM DFW.CIA 2108 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  August 31, 2013

Date: August 28, 2013

CONTRACTOR: ODAHU PLUMBING & SHEET METAL, LTD.
ADDRESS: P.O.BOX 17010 Contract No. 60872

(A

City, State ZIP:  HONOLULU, HAWAII 96817 DAGS Job No, 62-10-0661
STATE CAPITOL BUILDING - RETROFIT AC COOLINGT TOWERS & REPLACE PUMPS, &
PROJECT TITLE: UPGRADE VAV SYSTEMS

CONTRACT
- [ | COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 2,600,5586.00 { | PROJECT SCHEDULE
[~] PAYROLL AFFIDA
[V CONTRACT NUWBER
| T
CHANGE ORDERS PECIALTY / MISC; [ ] PROJECT ACCEPTANCE
Total $ 1,626.00 I[ 1 AIR COND & PAINT ACCPT DONE
Adjusted Contract Amount 5 2,602,222.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 99.67% 2,591,907 100 00% 1,626 2,593,533
!
Retained REDUCED] ] 204,251 81 204,332
Amount Subject to Payment 2,387,656 1,545 2,389,201
Payments to Date 2,387 656 0 2,387,656
Payments Now Due 0 1,545 1,545

Payment No. FINAL[ ] 5
gl (T
17/[laldor" cnstrget Carfu

1 Cospaied and Chacked by

2. | ceruly that the above bill is comect, just, that payment has not been received,
and all payroll alfidavits have been submitted, are current, or propst deductive
exdusions have been made o this reguast; and least 80% of our workiorca resides

Fodsoto DEC TT 0B ks

1 Favemehasd U Progect inspecior of Enginesr Date:

D EC ] ] 20]3 Name of Contracior  OAHU PLUMBING & SHEET METAL, LTD.

DEC 171 2013 ,\

5 Approved Beanch Chwf o District Enginser Dater By signature / Tile: ERLENE N, MATSUYAMA, TREASUR| Dats

ST




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August 31, 2013

CONTRACTOR: OAHU PLUMBING & SHEET METAL, LTD. Contract No.: 60872
PRCJECT TITLE: STATE CAPITOL BUILDING - RETROFIT AC COOLINt  DAGS Job No.: 62-10-0661
[a]
% CONTRACT
9 LICENSE BASI NTI T MPL. %! RETN AMOUNT
O |PRIME CONTRACTOR |TRADE @ AMOUNT| TODATE| CMPL % RETAINED
OAHU PLUMBING & SHEET |General Contractor 5325 $1,103.9200 $1,098,794] 99.54% 5% 54,940
LICENSE |BASIC SUB-CONTRACT COMPL. RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT{ TO DATE| CMPL %) RETAINED
X |alr Balance Hawail Inc. Tast & Balance [N/A $166.210 $166,210| 100.00% 10% 16.621
X |Control Tech, LLC Control YWiring C-22484 $6238,650 $520.850( 10000%] 10% £3.865
X |lsland Controls DDC Controls C-23240 $443,554 $443,554] 100.00% 10% 44,355
X |Paul's Elacirical Contracting |Elecrical Powsr Wiring ABC-26840 $172.100 $172.300] 100.00%]  10% 17.210
X |Sky Painting Painting C-19870 $12,700 $12,700) 106.00% 10% 1.270
X JAcutron LLC Insulation C-29675 $55,899 $59,899] 100.00% 10% 5.990
Qahu Alr Conditioning Serv. |2 Yr. Mainl $3,563 30| 0.00%] 10% 0
Tolsl Retained from Subs $1,496,676 149,311 |B

$2,600,586 $1,096,794

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) $204,251|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Name of Contractor: QAHU PLUMBING & SHEET METAL, LTD.

Ay =4

Initlal - Project tnspector or Engineer

8/28/13
Date

QA—“_/‘_W

By Signature: Edene N. Malsuyama; Treasure/

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August 31, 2013

CONTRACTOR: OAHU PLUMBING & SHEET METAL, LTD, Contract No.: 60872
PROJECT TITLE: STATE CAPITOL BUILDING - RETROFIT AC COQLING DAGS Job No.: 62-10-0661
o CHANGE
% ORDER
g LICENSE HAN RDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
OAHU PLUMBING & SHEET |General Contractor €5325 $1,626 $1,628| 100.00% 5% sailA
HAN
ROER SUB
LICENSE CHANGE ORDER suB| comeL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL] % RETAINED
#owvor | 10% $0
#DIV/D| 10% 50
#0Iv/ol 10% 50
#OIVI0I 10% $0
¥OWI0l | 10% $0
#DIVIO! 10% $0
#OIVIO! 10% 50
HDIV/O! 10% 50
HDIV/O! 10% 50
#OIVIOL | 10% $0
#oMIOL ] 10% 50
#oiviot | 10% so|
#DIV/D! 10% s0]
#01vio| 10% 50
#DIVID| 10% $0
¥oviol | 10% 50
#OWVOL ] 10% $0
¥OWIO1 | 10% $0
Total Retained from Subs $0|B

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $81|

| certify that the above retentions are correct for this request.

Checked/Verified by:
Name of Contractor: OAHU PLUMBING & SHEET METAL, LTD. 2 ﬁ:
' Initial - Project Inspector or Engineer
4:1(44_4_— . W 8/28/13
By Signature: Edene N. Malsuyama; Treasurer ) Date
NOTE.

Columnar totals shall be equal in dollar value io that on
the Monthly Estimate Sheel



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: STATE CAPITOL BLDG - REFURB AC COOLING TW & REPLACE
PUMPS & UPGRADE VAV SYSTEMS

BILLING MONTH: August-13 DAGS JOB NO.: 6 2-10-0661 CONTRACT NO.: 60872
CONTRACTOR: OAHU PLUMBING & SHEET METAL, LTD.

VENDOR CODE: 7429200

Original Contract Payment Suffix: 1

Suffix Eund Symbol Amount Earned Retainage Amount Due
01 B11-427M $0,00 $0.00 $0.00
Totals:
Change Order Payment Suffix: 2
Suffix EFund Symbol Amount Earpned Retaipage Amount Due
02 B11-427M $1,626.00 $81.00 %1,545.00
Totals: $1,626.00 £81.00 $1,545.00
Grand Total: $1,626.00 $81.00 $1,545.00

[ \/@/l«-'ZAE,

Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 7429200

Cost Code 3A1

Voucher No. 12 127 N42

Verified By P(



